

130

MINUTES OF THE DISTRICT DEVELOPMENT COMMITTEE (DDC) MEETING HELD ON 12TH JULY' 2022 AT 11.30 A.M IN THE CONFERENCE HALL OF DEPUTY COMMISSIONER, KARIMGANJ.

Members present - As per Annexure -"A"

The meeting was presided over by Sri Vikram Dev Sharma ACS, Dist. Dev. Commissioner, Karimganj. At the outset he welcomed all the members present in the meeting. Thereafter, review and discussion was held on the progress of work of the departments and some decision and direction were recorded as follows -

Department	Decision Taken	Action to be taken by
PHE	<p>1. Regarding work under JJM, the EE, PHE reported that target for the month of June'2022 has not been received but achievement has been made 200 nos.</p> <p>2. Regarding water supply scheme at Karimganj Jail, the EE, PHE reported that he has taken up the matter but it requires revalidation from the competent authority to execute the work. The EE, PHE was requested to take necessary step for execution of the schemes early.</p> <p>3. As regard, Pani Samiti the EE, PHE was requested to provide the list of Pani Samiti to the CEO, Zilla Parishad, Karimganj beside APDCL, so that necessary steps may be taken from the part of the CEO, Zilla Parishad, Karimganj. He was also instructed to take necessary steps for formation of Pani Samiti against the remaining water supply scheme early. In this connection it was also suggested by the Chairman to convene a joint meeting among CEO, Zila Parishad, AGM, APDCL and EE, PHE for formation of the Samiti as well as liquidation of energy bill against Pani Samiti.</p> <p>4 Regarding construction of Community Latrine in each GP under Swaccha Bharat Abhijan, the EE, PHE was asked to sit together with the CEO, Zilla Parishad to identify the pin point location of the same.</p>	<p>EE, PHE, Kxj</p> <p>CEO, Zilla Parishad and EE, PHE, KXJ</p>
PWD (NH)	<p>1. Regarding restoration work at Poamara Bi-pass, the EE, reported that the same has already been done temporarily. The EE, was requested to take necessary steps for permanent construction of the same.</p> <p>2. The EE, PHE raised the issue of shifting of water supply pipe line starting from Baba Hotel point to Karimganj Police point, (starting point of (NH 151) affected for widening of road under NH. The EE, NH apprised that the estimate of the same has already been submitted to the Govt. and yet to be sanctioned. The work will be started after sanctioned of the same.</p>	EE, PWD (NH)
PWD(Building)	<p>1. It was reflected from the progress report of the department that the works of good number of schemes are stagnant in 70 % to 90% progress since long. The AE, PWD (B) apprised that a meeting with all contractor concerned of the schemes has been convened on 14 July, 2022 with a view to complete the schemes early.</p> <p>2. Regarding construction of market complex and pacca drain at Kaliganj Bazar, it was reported that due to unauthorized occupation of some of constructed room further progress of work could not be made and matter has already been reported to the District Administration. In this respect the ADC revenue was requested to look into the matter early.</p> <p>3. Regarding execution of scheme viz. 'Land Development and construction of boundary wall for Karimganj District Science Centre. It was reported that the work could not be started due to land encroachment. The EE was directed to write to the ADC (Rev) about the same beside this the ADC (Rev) was requested to take necessary steps early.</p> <p>4. It is reflected from the report that the work of the scheme viz. construction of market complex and pacca drain at Englarbazar could not be progressed due to subjudice. The EE was asked to submit detail report on the step taken by the department and present status of the case.</p>	<p>ADC (Rev) Kxj</p> <p>EE,PWD (B), ADC(Rev)Kxj</p>

Contd...Pg-2

Department	Decision Taken	Action to be taken by									
PWD(Building)	<p>5. It was observed from the report that the civil works against some schemes have already been completed but due to non execution of electrification work it could not be handed over to user agency. The chairman directed the AEE, PWD (B), electrical to complete the work immediately.</p> <p>6. It was reported that the work of the scheme construction of Samshanghat at Maizgram and beautification of town Edgah, Sahid Bedi and Immersion ghat, Community Hall etc. in Karimganj district under CM special scheme 2014-15 have not yet been resumed by the contractor. The matter has already been intimated to the Chief Engineer PWD (B), Assam on 04/01/2022. In this connection, the EE was asked to write again to the Chief Engineer and pursue the matter with the office of the Chief Engineer accordingly.</p>	AEE, PWD (B), Electrical									
APDCL	1. The AGM, APDCL was requested to monitor and maintain electrical power line regularly to avoid any untoward incidence.	AGM, APDCL, Kxj									
Fishery	<p>1. The progress of the works of the department was reviewed and found that sanction of KCC by the Bank is very poor against the year 2020-21 and 2022-23. The detail of year wise sponsored and sanctioned are as follows—</p> <table border="1"> <thead> <tr> <th>Year</th> <th>Sponsored</th> <th>Sanctioned by bank</th> </tr> </thead> <tbody> <tr> <td>2020-21</td> <td>1624 nos.</td> <td>123 nos.</td> </tr> <tr> <td>2022-23</td> <td>145 nos.</td> <td>13 nos.</td> </tr> </tbody> </table> <p>In this connection, the Chairman requested the LDM to look into the matter and take up the same with respective Bank.</p>	Year	Sponsored	Sanctioned by bank	2020-21	1624 nos.	123 nos.	2022-23	145 nos.	13 nos.	LDM, Kxj
Year	Sponsored	Sanctioned by bank									
2020-21	1624 nos.	123 nos.									
2022-23	145 nos.	13 nos.									
Education	1. As regard water supply to AWC and schools with AWC centre, the DSWO and the DEEO was asked to provide the list with pin point location of the same where water supply work yet to be done to PHE department early.	DEEO, DSWO									
PWRD(RR)	1. It was reported in the meeting by both the PWD division that no further progress of work could be made due to heavy rain as well submerge of road by recent flood. Though the water level decline but for high moisture the work could not be resumed. The work would be started as soon as the roads fit to work.	E.E, PWRD(RR)									
DI & CC	1. It was observed from the report that the achievement of PMEGP scheme is not satisfactory due to non sanction of the same by the Bank Authority. The Chairman expressed his dissatisfaction on the matter and requested the LDM to take up the matter with all concerned Bank and clarify the reason for non-sanctioning the same and also suggested to convene a meeting with all bank and the concerned department to solve the problem.	LDM, Kxj									
Water Resources	1. The EE was directed to take precaution measures for the next wave of flood if occur and repair the breaches where necessary.	E.E, Water Resources									
Irrigation	1. Regarding installation of solar and electric tube well the EE, Irrigation of both the divisions was directed to take initiative to execute the work in the area which are not affected by the recent flood early.	E.E, Irrigation (Both div. under Kxj Dist.)									
Health Services	1. The Joint Director, Health Services, Kxj apprised the house that the vaccination programme is going on and also apprised that 13 cases of Covid positive cases already been detected out of this one critical case has been sent to the SMC, Silchar as there is no separate Covid ICU in Karimganj Civil Hospital. In this connection, she invited suggestion from the District administration for opening of Covid unit.	Labour office and All District Heads of Departments									

Health Services	<p>The Chairman suggested her to take up the matter with the Deputy Commissioner, Kxj.</p> <p>2. Regarding vaccination in Tea garden area the Jt. Director intimated that no co-operation has been received from Tea Garden Authority to drive vaccination programme in that area. In this connection, the Labour Officer, Kxj was directed to take up the matter with the Garden Authorities and chalk out the programme in consultation with Health department.</p> <p>Besides this the chairman requested all the district heads of department to take initiative for vaccination of all staff and workers of their respective offices and make awareness of the same.</p>	Labour Officer, Kxj
-----------------	---	---------------------

At the end, the Chairman apprised the house about the minutes of DC's conference held at Tezpur and requested all to take action on the point of their respective department and submit report accordingly.

Further, he requested the departments to submit the Quarterly Progress Report on District Template immediately who have not yet submitted the same.

Then the meeting ended with vote of thanks from the Chair.



Dist. Dev. Commissioner,
Karimganj ✓

Memo No. KDP.1/2022-23/DDC/Pt-II/70-72-A.

Dated, Karimganj the 25th July, 2022.

Copy forwarded for kind information and necessary action:-

- 1) The Principal Secretary to the GoA, Transformation & Development Department, Dispur, Guwahati-6.
- 2) The Commissioner, Barak Valley Division, Housefed complex, Guwahati-6.
- 3) The Director, DCP Division Transformation & Development Department, Block-F, Dispur, Guwahati-6.
- 4) The Director, Evaluation & Monitoring Division Transformation & Development Department, Dispur, Guwahati-6.
- 5) All District Heads of Department, Karimganj for kind information & necessary action.
- 6) The Research officer, Zonal Field Evaluation Unit, Silchar-5.



Dist. Dev. Commissioner,
Karimganj ✓